ORAM DOMICE Model Improvement

Mission Need: Correct inaccuracies in the prototype DOMICE risk model.

Project Objectives:
- Modify the prototype DOMICE risk model to improve accuracy and fidelity for the time step.

Sponsor: CG-5PW
Stakeholder(s): LANT-7, CG-751

Key Milestone / Deliverable Schedule:
- Project Start: 11 Sep 12
- Domestic Icebreaking Simulation Model: Feb 13
- Domestic Icebreaking Simulation Model User Guide: Feb 13
- Project End: Mar 13

Expected Benefit:
Improve operational performance/efficiency/mission execution/resiliency

Notes: